

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026
Team ID	SWTID-2026-2035
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Incident Configuration	US-01	As a developer, I can configure the Incident form fields required by the project so that the form is ready for controlled field behavior.	3	High	Ahil R
Sprint-1	Incident Configuration	US-02	As a developer, I can define the UI Policy condition for the Incident form so that the required field behavior is triggered correctly.	2	High	Ahil R; Mohan Das K J
Sprint-1	Incident Configuration	US-03	As a developer, I can validate the Incident form behavior manually so that the configuration is ready for client-side scripting.	1	Medium	Mohan Das K J
Sprint-2	Client Script	US-04	As a developer, I can create the Incident Client Script with the required client-side logic so that the form responds to user actions.	3	High	Ahil R
Sprint-2	Client Script	US-05	As a developer, I can test the Client Script on Incident form load or change events so that the expected behavior is verified.	2	High	Ahil R; Shiva Prakash K R
Sprint-2	Integration & Validation	US-06	As a tester, I can verify that the UI Policy and Client Script work together without conflicting form behavior.	2	Medium	DILIBAN A; Venkatraghul M
Sprint-3	Testing & Evidence	US-07	As a tester, I can execute positive and negative Incident form test cases so that the configured behavior is evidenced.	3	High	Mohan Das K J; Shiva Prakash K R
Sprint-3	Testing & Evidence	US-08	As a team member, I can capture screenshots of the configured Incident behavior and relevant ServiceNow records for milestone evidence.	1	Medium	DILIBAN A; Venkatraghul M
Sprint-4	Documentation	US-09	As a team member, I can organize project evidence and implementation details so that the final submission is traceable to the milestones.	2	High	DILIBAN A; Venkatraghul M

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Documentation	US-10	As a team, we can review the final Incident Client Script and UI Policy implementation and confirm that the documented result matches the demonstrated behavior.	1	High	Ahil R; Mohan Das K J; DILIBAN A; Shiva Prakash K R; Venkatraghul M

Project Tracker, Velocity & Burndown Chart: (4 Marks)


Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	6	1 Day	28 Sep 2026	28 Sep 2026	6	28 Sep 2026
Sprint-2	7	1 Day	29 Sep 2026	29 Sep 2026	7	29 Sep 2026
Sprint-3	4	1 Day	30 Sep 2026	30 Sep 2026	4	30 Sep 2026
Sprint-4	3	1 Day	01 Oct 2026	01 Oct 2026	3	01 Oct 2026

Velocity:

For this 4-day project plan, 20 total story points are planned across four one-day sprints. Using the planned workload, the average planned velocity is $20 / 4 = 5$ story points per day.

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:



A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>